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ESTIMATE RUN 08/28/2008

ESTIMATE SUMMARY 11:32:44

CONTID: C16680         ESTIMATE NO: 0003 PROG 2005

PCN: 16680-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FAIRPLAY TO HARTSEL OVERLAY PERCENT TIME:

PROJECT NO: STA009A-025                   

FAIRPLAY TO HARTSEL OVERLAY

NAME OF ROAD: 009B

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 08/27/2008 DATE TIME STARTED 05/23/2008

14802 W. 44TH AVE. DATE LET 05/01/2008 DATE WORK BEGAN

 DATE AWARDED 05/07/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 05/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,141,032.91 PARTICIPATING $ $ 1,755,019.17

AWARD PROJECT AMT: 2,965,399.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,905.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

85.38%

459,163.94

1,755,019.17

1,755,019.17

1,734,113.67

$

$

$

$

2,681,868.97

0.00

2,681,868.97

0.00

2,681,868.97

-44,480.99

0.00

2,637,387.98

0.00

AMOUNT DUE 2,637,387.98 1,734,113.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,734,113.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

38.5
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PCN: 16680-BID    ESTIMATE RUN 08/28/2008

PROJECT: STA009A-025                   ESTIMATE NO: 0003 11:32:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 90.000 0.000

LF  30.000 390.00

13.00000 30.000 390.00

202-00035  
 

0010 *REMOVAL OF DELINEATOR 466.000 22.000

EACH 47.000 1,257.25

26.75000 69.000 1,845.75

202-00090  
 

0015 REMOVAL OF ASPHALT MAT (PLANING) 995.000 995.000

SY  0.000 0.00

6.75000 995.000 6,716.25

202-00240  
 

0020 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 1.000 80.25

80.25000 1.000 80.25

202-00821  
 

0025 CLEAN CULVERT 21.000 20.000

EACH 0.000 0.00

1,400.00000 20.000 28,000.00

202-04002  
 

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 10,170.000 8,008.000

CY  2,162.000 29,187.00

13.50000 10,170.000 137,295.00

203-00060  
 

0035 *BLADING 70.000 0.000

HOUR 5.000 560.00

112.00000 5.000 560.00

203-01500  
 

0040 *EROSION LOG 9,800.000 6,542.000

LF  185.000 841.75

4.55000 6,727.000 30,607.85

208-00005  
 

0045 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

208-00070  
 

0050 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,720.00000 0.000 0.00

208-00100  
 

0055 *EROSION CONTROL SUPERVISOR 200.000 62.000

HOUR 86.000 7,396.00

86.00000 148.000 12,728.00

208-00205  
 



CONTID: C16680         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16680-BID    ESTIMATE RUN 08/28/2008

PROJECT: STA009A-025                   ESTIMATE NO: 0003 11:32:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 6.700 0.000

ACRE 0.000 0.00

530.00000 0.000 0.00

212-00006  
 

0065 *SOIL CONDITIONING 6.700 0.000

ACRE 0.000 0.00

1,350.00000 0.000 0.00

212-00032  
 

0070 *MULCHING (WEED FREE HAY) 3.000 0.000

ACRE 0.000 0.00

615.00000 0.000 0.00

213-00002  
 

0075 *MULCH TACKIFIER 600.000 0.000

LB  0.000 0.00

2.14000 0.000 0.00

213-00061  
 

0080 *SOIL RETENTION BLANKET (STRAW/COCONUT) 22,000.000 0.000

SY  0.000 0.00

1.55000 0.000 0.00

216-00041  
 

0085 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 8,800.000 0.000

TON 8,763.200 161,681.04

18.45000 8,763.200 161,681.04

304-06009  
 

0090 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

142.00000 0.000 0.00

403-00720  
 

0095 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 31,416.160 8,981.700

TON 22,434.460 1,275,399.05

56.85000 31,416.160 1,786,008.70

403-34721  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 9,958.000 3,080.000

GAL 6,878.000 17,195.00

2.50000 9,958.000 24,895.00

411-10255  
 

0105 GEOTEXTILE (PAVING) 217.000 0.000

SY  217.000 802.90

3.70000 217.000 802.90

420-00500  
 

0110 *RIPRAP (9 INCH) 39.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

506-00209  
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PCN: 16680-BID    ESTIMATE RUN 08/28/2008

PROJECT: STA009A-025                   ESTIMATE NO: 0003 11:32:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *18 INCH CORRUGATED STEEL PIPE 10.000 0.000

LF  5.000 600.00

120.00000 5.000 600.00

603-10180  
 

0120 *24 INCH CORRUGATED STEEL PIPE 115.000 20.000

LF  59.000 4,425.00

75.00000 79.000 5,925.00

603-10240  
 

0125 *30 INCH CORRUGATED STEEL PIPE 5.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

603-10300  
 

0130 *24 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

603-30024  
 

0135 *PIPE EDGE DRAIN 500.000 0.000

LF  500.000 6,750.00

13.50000 500.000 6,750.00

605-82100  
 

0140 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

607-11525  
 

0145 *DELINEATOR (TYPE I) 486.000 0.000

EACH 100.000 2,355.00

23.55000 100.000 2,355.00

612-00001  
 

0150 *DELINEATOR (TYPE III) 50.000 0.000

EACH 0.000 0.00

26.75000 0.000 0.00

612-00003  
 

0155 *SIGN PANEL (CLASS I) 42.000 0.000

SF  42.000 898.80

21.40000 42.000 898.80

614-00011  
 

0160 *SIGN PANEL (CLASS II) 54.000 0.000

SF  54.000 1,444.50

26.75000 54.000 1,444.50

614-00012  
 

0165 *SIGN PANEL (CLASS III) 20.000 0.000

SF  20.000 642.00

32.10000 20.000 642.00

614-00013  
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PCN: 16680-BID    ESTIMATE RUN 08/28/2008

PROJECT: STA009A-025                   ESTIMATE NO: 0003 11:32:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 83.000 0.000

LF  83.000 311.25

3.75000 83.000 311.25

614-01512  
 

0175 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 7.000 0.000

EACH 7.000 164.85

23.55000 7.000 164.85

614-01522  
 

0180 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 78.000 0.000

LF  71.000 1,065.00

15.00000 71.000 1,065.00

614-01585  
 

0185 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

6.000 0.000

EACH 6.000 1,284.00

214.00000 6.000 1,284.00

614-01588  
 

0190 *CONSTRUCTION SURVEYING 1.000 0.640

L S 0.360 11,736.00

32,600.00000 1.000 32,600.00

625-00000  
 

0195 *MOBILIZATION 1.000 0.600

L S 0.400 94,000.00

235,000.00000 1.000 235,000.00

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 294.23

1,176.92000 0.750 882.69

626-01000  
 

0205 *EPOXY PAVEMENT MARKING 759.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 920.000 254.000

GAL 666.000 19,980.00

30.00000 920.000 27,600.00

627-00012  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

23.000 0.000

SF  0.000 0.00

19.20000 0.000 0.00

627-30324  
 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 40.000 0.000

SF  0.000 0.00

10.70000 0.000 0.00

627-30329  
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PCN: 16680-BID    ESTIMATE RUN 08/28/2008

PROJECT: STA009A-025                   ESTIMATE NO: 0003 11:32:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLAGGING 2,250.000 462.500

HOUR 1,671.000 41,106.60

24.60000 2,133.500 52,484.10

630-00000  
 

0230 *TRAFFIC CONTROL INSPECTION 28.000 15.000

DAY 13.000 1,521.00

117.00000 28.000 3,276.00

630-00007  
 

0235 *TRAFFIC CONTROL MANAGEMENT 50.000 12.000

DAY 22.000 11,660.00

530.00000 34.000 18,020.00

630-00012  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000

EACH 4.000 192.00

48.00000 9.000 432.00

630-80341  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 28.500

EACH 22.800 1,208.40

53.00000 51.300 2,718.90

630-80342  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 3.200 169.60

53.00000 7.200 381.60

630-80343  
 

0255 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 21.000 10.500

SF  8.400 152.88

18.20000 18.900 343.98

630-80344  
 

0260 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 5,920.00

7,400.00000 1.800 13,320.00

630-80355  
 

0265 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 90.000 5,008.50

55.65000 90.000 5,008.50

630-80360  
 

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 3.000

EACH 6.000 321.00

53.50000 9.000 481.50

630-80364  
 

0275 *TRAFFIC CONE 200.000 65.500

EACH 52.400 560.68

10.70000 117.900 1,261.53

630-80380  
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PCN: 16680-BID    ESTIMATE RUN 08/28/2008

PROJECT: STA009A-025                   ESTIMATE NO: 0003 11:32:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

802.00000 0.000 0.00

630-80510  
 

0285 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0290 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0295 F/A ASPHALT PAVEMENT INCENTIVE 280,000.000 0.000

F A 46,457.640 46,457.64

1.00000 46,457.640 46,457.64

700-70012  
 

0300 F/A FUEL COST ADJUSTMENT 4,849.390 4,849.390

F A 0.000 0.00

1.00000 4,849.390 4,849.39

700-70016  
 

0305 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0310 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0315 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0320 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,755,019.17 2,658,168.97CURRENT AMT 3,117,332.91 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,200.00000 1.000 12,200.00

620-00002  
 



CONTID: C16680         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 16680-BID    ESTIMATE RUN 08/28/2008

PROJECT: STA009A-025                   ESTIMATE NO: 0003 11:32:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,500.00000 1.000 10,500.00

620-00011  
 

0335 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 23,700.00CURRENT AMT 23,700.00 $$

PROJECT TOTAL 1,755,019.17 $ 2,681,868.97CURRENT AMT 3,141,032.91 $$


